BART Agreement Number: 6M8146 Approval Date: 06/07/21

Work Plan No. B08-04-Additional Engineering Support for the MW12 Slope
Stabilization Project

2. SCOPE OF SERVICES

Thie Consultant is to provide a general engineering sarvices team to parform the following tasks:

Task |

Starting with the 95% Deslgn submitial, Parsons and Its subconsultant will split the project into two contracts 15TC-121
far North Slope and 15TC-122 for South Slope. This work plan will cover additional afforts reqguired for developing two
contract packages within the same scope extent of the original scope of work.

Task 1l

Parsans and its subconsultant will incorporate BART's newly implamented design checklists into the for the upcoming
design submittals. Estimated efiort for this task is 16 hours per submittal for the remalning submittals:

= North Slope 15TC121 (1 Submittal)
+ South Slope 15TC122 (2 Submittals)

Task Il

Parsons subconsultant (Earth Mechanics) will provide design support services during construction (DSDC) including
record drawings and closeout for both contracts packages for the allocated hours listed in Form &0,

Prime: Parsons

Subconsultant Amount DBE (Y/N) SBE (Y/N)

Earth Mechanics $58,971 Y Y

Total Work Plan Value: $178,041



